COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 07/ 2001

ESTI MATE SUMVARY 16:21: 11
CONTI D C13250 ESTI MATE NO. 0004 PROG SPEC YR 1999
PCN: 13250- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 63.0 DAYS TIVE ALLOW 64 WORK DAYS
JCT SH 14 1-25 - FT COLLINS PERCENT TIME:  98. 44 ORI G TI ME ALLOW 60 WORK DAYS
PROJIECT NO. STA 0253-170
JCT SH 14 1-25 - FT COLLINS
NAVE OF ROAD: I 25
PROQJIECT COUNTI ES: LARI MER
CONTRACTOR:
TLM CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 11/ 14/ 2001 DATE TI ME STARTED 08/13/2001
P. O, BOX 336638 DATE LET 07/ 12/ 2001 DATE WORK BEGAN
DATE AWARDED 07/ 20/ 2001 DATE TI ME SToPPED 03/ 04/2002
DATE CONTRACT EXECUTED  08/02/2001 DATE ACCEPTED 03/ 04/ 2002
GREELEY CO 80633 970 346 8323 DATE NOTI CE TO PROCEED 08/ 13/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROQJECT AMT: $ 649, 820. 50 PARTI Cl PATI NG $ 652, 567. 55 $ 63,879.79
AWARD PRQJECT AMT:  $ 584, 025. 65 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COMPLETE: 100. 42% TOTAL EARNI NGS 652, 567. 55 63, 879.79
FUNDS AVAI LABLE: $ -2,747.05 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 652, 567. 55 63, 879. 79
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -4,125. 67 -252.56
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 648, 441. 88 63, 627. 23
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
AMOUNT  DUE 648, 441. 88 63, 627. 23
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 63, 627. 23

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

ROADWAY BI D | TEMS

CAT NO0200

0005 202-00001

0010 202-00033

0015 202- 00037

0020 202- 00090

0025 202-00195

0030 202-00201

0035 202-00210

0040 202-00220

0045 202-00250

0050 202-00805

0055 202-00810
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CONTI D C13250 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13250- BI D ESTI MATE RUN 12/ 07/ 2001
PRQJECT: STA 0253-170 ESTI MATE NO 0004 16:21: 11
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0060 202-00821 REMOVAL OF SIGN PANEL 4.000 2.000
EACH 2.000 500. 00
250. 00000 4.000 1, 000. 00
0065 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 601. 000 601. 000
LF 0. 000 0. 00
4.00000 601. 000 2, 404. 00
0070 202-01300 *REMOVAL OF END ANCHORAGE 4.000 4.000
EACH 0. 000 0. 00
500. 00000 4.000 2, 000. 00
0075 203-00060  EMBANKVENT NMATERI AL ( COVPLETE | N PLACE) 981. 000 594. 000
oY 522. 000 11, 484. 00
22. 00000 1, 116. 000 24,552. 00
0080 203-01500  BLADI NG 29. 000 28. 500
HOUR 0. 500 45.00
90. 00000 29. 000 2, 610. 00
0085 207-00205 TOPSO L 843. 000 843. 000
oY 0. 000 0. 00
7.00000 843. 000 5,901. 00
0090 207-00210  STOCKPI LE TOPSOI L 843. 000 843. 000
oY 0. 000 0. 00
5.00000 843. 000 4, 215. 00
0095 208-00011 *ERGCSI ON BALES (WEED FREE) 33. 000 0. 000
EACH 33. 000 990. 00
30. 00000 33. 000 990. 00
0100 208-00020 *SILT FENCE DELETED BY FM 105 0. 000 0. 000
LF 0. 000 0. 00
3. 25000 0. 000 0. 00
0105 210-04020  MDI FY | NLET 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0110 212-00006  *SEEDI NG ( NATI VE) 2.000 0. 000
ACRE 2.000 2, 800. 00

1, 400. 00000 2.000 2,800.00



CONTI D C13250 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13250- BI D ESTI MATE RUN 12/ 07/ 2001
PRQJECT: STA 0253-170 ESTI MATE NO 0004 16:21: 11
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0115 213-00002 *MULCHI NG (WEED FREE HAY) 2.000 0. 000
ACRE 2.000 2, 400. 00
1, 200. 00000 2.000 2,400. 00
0120 213-00061 *MJULCH TACKI FI ER 305. 000 0. 000
LB 305. 000 1,220.00
4.00000 305. 000 1, 220. 00
0125 304-06000 * AGGREGATE BASE COURSE ( CLASS 6) 2, 240. 960 2, 240. 960
TON 0. 000 0. 00
20. 00000 2,240. 960 44,819. 20
0130 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 165. 360 165. 360
TON 0. 000 0.00
175. 00000 165. 360 28, 938. 00
0135 403-33741 *HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-22) 1,194.190 1,194.190
CMO 5
TON 0. 000 0. 00
49. 00000 1,194.190 58, 515. 31
0140 603-10240 24 | NCH CORRUGATED STEEL PI PE 276. 000 276. 000
LF 0. 000 0.00
74.00000 276. 000 20, 424. 00
0145 603-30024 24 | NCH STEEL END SECTI ON 1.000 1. 000
EACH 0. 000 0. 00
400. 00000 1.000 400. 00
0150 604-00305 INLET TYPE C (5 FOQT) 1. 000 1.000
EACH 0. 000 0.00
2, 700. 00000 1. 000 2,700. 00
0155 604-30005 MANHCOLE SLAB BASE (5 FQOOT) 1.000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1.000 2,000. 00
0160 604-30010 MANHOLE SLAB BASE (10 FOOT) DELETED BY FM 105 0. 000 0. 000
EACH 0. 000 0.00
2, 400. 00000 0. 000 0. 00
0165 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 894. 000 894. 000
LF 0. 000 0. 00

13. 00000 894. 000 11, 622. 00



CONTI D: C13250 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13250-BI D ESTI MATE RUN 12/ 07/ 2001
PRQJECT: STA 0253-170 ESTI MATE NO 0004 16:21: 11

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0170 606-01395  *TRANSI TI ON TYPE 3L 2.000 2.000
EACH 0. 000 0.00
300. 00000 2.000 600. 00
0175 606-01460  *NMEDI AN TERM NAL 3. 000 3. 000
EACH 0. 000 0. 00
3, 800. 00000 3. 000 11, 400. 00
0180 609-21010 CURB AND GUTTER TYPE 2 (SECTION |-B) 2, 097. 000 2, 097. 000
LF 0. 000 0.00
13. 00000 2, 097. 000 27, 261. 00
0185 609-21020 CURB AND GUTTER TYPE 2 (SECTION I I-B) 568. 000 568. 000
LF 0. 000 0. 00
18. 00000 568. 000 10, 224. 00
0190 610-00010  MEDI AN COVER MATERI AL ( DECORATI VE) 17, 165. 000 17, 165. 000
SF 0. 000 0.00
5. 00000 17, 165. 000 85, 825. 00
0195 612-00001  *DELI NEATOR (TYPE I) 28. 000 0. 000
EACH 28. 000 504. 00
18. 00000 28. 000 504. 00
0200 612-00002  *DELI NEATOR (TYPE I1) 17. 000 0. 000
EACH 17. 000 357. 00
21. 00000 17. 000 357. 00
0205 614-00011  *SIGN PANEL (CLASS I) 90. 000 61. 000
SF 29. 000 522. 00
18. 00000 90. 000 1, 620. 00
0210 614-00012  *SIGN PANEL (CLASS I1) 100. 000 24. 000
SF 76. 000 1, 520. 00
20. 00000 100. 000 2, 000. 00
0215 614-00013  *SIGN PANEL (CLASS I11) 542. 000 0. 000
SF 542. 000 11, 382. 00
21. 00000 542. 000 11, 382. 00
0220 614-01502 *STEEL SIGN POST (2 | NCH ROUND) 93. 000 61. 500
LF 31. 500 472.50
15. 00000 93. 000 1, 395. 00



CONTI D: C13250 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13250-BI D ESTI MATE RUN 12/ 07/ 2001
PRQJECT: STA 0253-170 ESTI MATE NO 0004 16:21: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0225 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 258. 000 63. 500
LF 194. 500 6, 418. 50
33. 00000 258. 000 8, 514. 00
0230 621-00450 *DETOUR PAVEMENT 176. 000 176. 000
sy 0. 000 0. 00
40. 00000 176. 000 7, 040. 00
0235 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 760
LS 0. 240 4, 080. 00
17, 000. 00000 1. 000 17, 000. 00
0240 626-00000  *MOBI LI ZATI ON 1. 000 0. 962
LS 0.038 2, 090. 00
55, 000. 00000 1. 000 55, 000. 00
0245 627-00005  *EPOXY PAVEMENT MARKI NG 57. 000 45. 400
GAL 11. 000 2, 860. 00
260. 00000 56. 400 14, 664. 00
0250 627-30205 * THERMOPLASTI C PAVEMENT MARKI NG ( WORD- SYMBOL) 375. 000 375. 000
SF 0. 000 0. 00
17. 00000 375. 000 6, 375. 00
0255 627-30210  * THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOPLI NE) 60. 000 60. 000
SF 0. 000 0. 00
11. 00000 60. 000 660. 00
0260 630-00000 *FLAGG NG CMO 5 674. 000 639. 500
HOUR 34.500 862. 50
25. 00000 674. 000 16, 850. 00
0265 630-00007 *TRAFFI C CONTROL | NSPECTI ON 32. 000 25. 000
DAY 7.000 840. 00
120. 00000 32.000 3, 840. 00
0270 630-00012  *TRAFFI C CONTROL MANAGEMENT CMD 5 63. 000 58. 000
DAY 5. 000 2, 000. 00
400. 00000 63. 000 25, 200. 00
0275 630-80002  *FLASH NG BEACON ( SOLAR) 1. 000 0. 900
EACH 0. 100 100. 00
1, 000. 00000 1. 000 1, 000. 00



CONTI D: C13250 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13250- BI D ESTI MATE RUN 12/ 07/ 2001
PRQJECT: STA 0253-170 ESTI MATE NO 0004 16:21: 11

CURRENT qQry/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0280 630-80336  *BARRI CADE (TYPE 3 M B) (TEMPORARY) 1. 000 0. 900
EACH 0.100 35.00
350. 00000 1. 000 350. 00
0285 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 10. 000 6. 300
EACH 3.700 296. 00
80. 00000 10. 000 800. 00
0290 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SIZE B) CMO 5 50. 000 39. 600
EACH 10. 400 1, 352. 00
130. 00000 50. 000 6, 500. 00
0295 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 20. 000 12. 600
EACH 7. 400 1, 036. 00
140. 00000 20. 000 2, 800. 00
0300 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.000 1. 800
TYPE
) EACH 0. 200 190. 00
950. 00000 2.000 1, 900. 00
0305 630-80360 *DRUM CHANNELI ZI NG DEVI CE 87. 000 78. 300
EACH 8. 700 348.00
40. 00000 87. 000 3, 480. 00
0310 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 0. 000 0. 000
DELETED BY FM 105
EACH 0. 000 0.00
60. 00000 0. 000 0. 00
0315 630-80380 *TRAFFI C CONE 100. 000 90. 000
EACH 10. 000 160. 00
16. 00000 100. 000 1, 600. 00
0320 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0325 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0330 700-70022 F/ A QT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13250 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13250-BI D ESTI MATE RUN 12/ 07/ 2001
PRQJECT: STA 0253-170 ESTI MATE NO 0004 16:21: 11

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0335 700-70025 F/ A QUALITY | NCENTI VE PAYMENT DELETED BY CMO 4 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0340 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70035 F/ A ELECTRI C SERVI CE 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0350 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 630-80370 CONC BARRI ER (TEMP) MCR LINE 1, | TEM 630, CONCRETE 336. 000 302. 400
BARRI ER( TEMP)
LF 33. 600 823. 20
24. 50000 336. 000 8, 232. 00
0375 630-80350 VERT PANEL MCR LINE 2 - | TEM 630, VERTI CAL PANEL 5. 000 4. 500
EACH 0. 500 20. 00
40. 00000 5. 000 200. 00
0380 202-00240 *REMOVAL OF ASPHALT MAT (PLANING CMO #5 1, 891. 000 1, 891. 000
5% 0. 000 0.00
5. 25000 1, 891. 000 9,927.75
0385 203-00010 UNCL EXCAV (CIP) UNCLASSI FI ED EXCAVATION (CI P) MCR 280. 000 279. 500
LINE 3 - I TEM 203
cy 0. 000 0. 00
16. 50000 279. 500 4,611.75
0390 420-00131  GEOTEXTILE (SEPARATOR) (CL B) GECTEXTILE ( SEPARATOR) 787. 000 787. 000
(CLASS B) , MCR LINE 4 - | TEM 420
5% 0. 000 0.00
3. 85000 787. 000 3, 029. 95
0395 900- 00024  ADDED | TEM (TON)/ REMOVAL OF ABC CL6, REPL BY REF# 0. 000 795. 000
0400
TON - 795. 000 -1, 828.50
2.30000 0. 000 0. 00
0400 900- 00004  ADDED | TEM (CUBI C YARD)/ | TEM 900 - REMOVAL OF ABC CL 456. 000 0. 000
6, MCR LINE 5
cy 456. 000 1, 824. 00
4. 00000 456. 000 1, 824. 00



CONTI D C13250 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 13250- BI D ESTI MATE RUN 12/ 07/ 2001
PRQJECT: STA 0253-170 ESTI MATE NO 0004 16:21: 11
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0405 700-70130 F/ A REPAIR | TEM 700 - REPAI R PAVEMENT LOW SPOT, MCR 0. 000 0. 000
LI NE #6
F A 0. 000 0. 00
2, 200. 00000 0. 000 0.00
0406 700-70130 F/ A REPAIR | TEM 700 - REPAIR LOW SPOT, MCR LI NE #6, 3, 194. 600 0. 000
CMO #8
F A 3, 176. 020 3,176. 02
1. 00000 3,176. 020 3,176. 02
0410 700-70130 F/ A REPAIR | TEM 700 - REPAI R POTHOLE/ RESTRI PE - MCR 0. 000 0. 000
LI NE #7
F A 0. 000 0. 00
260. 00000 0. 000 0.00
0411 700-70130 F/ A REPAIR | TEM 700 - REPAIR POTHOLE/ RESTRI P, MCR LI NE 589. 890 0. 000
#7, CMO #8
F A 573.970 573.97
1. 00000 573. 970 573. 97

CAT 0200 CURRENT AMT $  631,520.50$% 63,879.79% 634,267.55
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0355 620-00001 FI ELD OFFI CE (CLASS 1) 1.000 1. 000
EACH 0. 000 0. 00
8, 800. 00000 1. 000 8, 800. 00
0360 620-00011 FI ELD LABORATORY ( CLASS 1) 1. 000 1.000
EACH 0. 000 0.00
8, 000. 00000 1. 000 8, 000. 00
0365 620- 00020 SANI TARY FACI LI TY 1.000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMI  $ 18,300.00 % 0.00% 18, 300. 00

PRQJECT TOTAL CURRENT AMI $  649,820.50 % 63,879.79%  652,567.55



